

ZANESVILLE & WESTERN

List of upcoming activities

| Future Meetings |
|-------------------|
| April 2, 2008 |
| May 7, 2008 |
| June 4, 2008 |
| July 2, 2008 |
| August 6, 2008 |
| September 3, 2008 |
| October 1, 2008 |
| November 5, 2008 |
| December 3, 2008 |
| January 7, 2009 |
| February 4, 2007 |
| March 4, 2007 |

| 2008 Scheduled Work Days | | | |
|--------------------------|--|------------------|------------------|
| Jan 6 (Sun) | | Jan 19-20 (wknd) | |
| Feb 2-3 (wknd) | | Feb 24 (Sun) | |
| Mar 8-9 (wknd) | | March 15 (Sat) | March 30 (Sun) |
| Apr 12-3 (wknd) | | Apr 26 (Sat) | |
| May 3-4 (wknd) | | May 17 (Sat) | |
| Jun 8 (Sun) | | Jun 21-22 (wknd) | |
| July 13 (Sun) | | Ju 26-27 (wknd) | |
| Aug 2 (Sat) | | August 17 (Sun) | Aug 30-31 (wknd) |
| Sep 7 (Sun) | | Sep 27-28 (wknd) | |
| Oct 4 (Sat) | | Oct 18-19 (wknd) | |
| Nov 8-9 (wknd) | | Nov 22 (Sat) | |
| Dec 6-7 (wknd) | | Dec 21 (Sun) | |

| Proposed Objectives | Organizer |
|-----------------------------------|-----------|
| Mar 15: Journal Bearing | Charlie |
| Mar 30: Rear Steps on Coach | Charlie |
| Apr 12: Brush cutter Repair | Rich |
| Apr 13: Brush Cutter Repair | Rich |
| Apr 26: Brush Cutter Repair | Rich |
| May 3: Track Clearing (Tentative) | Eric |
| May 4: Track Clearing (Tenative) | Eric |
| May 17: Track Clearing (Tenative) | Eric |
| Jun 8: Track Clearing (Tenative) | Eric |
| Jun 21: Track Clearing (Tenative) | Charlie |
| Jun 22: Track Clearing (Tenative) | Charlie |